
District Status Report:  Future VE Studies
Monday, August 22, 2011

Item # TerminiRoute Name Counties CommentsItem #2 Study DateVE #

District: 1

01-0100.00 Bridge over Ohio RiverUS51 Ballard, 
Carlisle

[01/11]Location study for bridge 
replacement  No funds available 
to start scoping)

1/1/2014101

01-0115.00/10 MP0.00 to MP1.968US60 Ballard, 
McCracken

[01/11] design authorized;10/1/2011102

01-0314.10/20 MP0.00 to MP6.666US641 Calloway [01/11] R/W authorized;10/1/2012103

01-0800.00 Purchase Parkway InterchangeI-24 & Purchase 
Pkwy

Marshall [01/11] No design $ in highway 
plan; design scheduled 2013

1/1/2014104

01-8003.00 New KY994 InterchangeI-24 & KY994 McCracken [01/11]design authorized (FHWA 
has not justified interchange and 
likely will not)

1/1/2020105

01-8101.00 KY348 InterchangeCarroll Pkwy & 
KY348

Marshall [01/11]design authorized10/1/2012106

District: 2

02-
0069.00/01/02/10

Breathitt Parkway to Ohio RiverI-69 Henderson [01/11] Not scheduled for design02-0068.00 1/1/2013201

02-0140.00 MP13.235 to 17.390US41A Henderson [01/11] design in 2017 if ever1/1/2020203
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02-8637.00 I-69 InterchangeEB9004 & I-69 Webster [04/11]new interchange (design 
advertised in May 2011).

6/1/2012206

District: 3

03-
0016.00/02/03/04

Interchange at MM32I-65 & New 
Connector

Warren [01/11]interchange only 
(possibly connector road); 
lawsuit on EIS/ROD filed.  Will 
wait til conclusion of lawsuit

9/22/2011301

03-0130.00 New InterchangeWN9007 & Elrod Rd. Warren [12/10]Early design stage; 
planning study recommended no-
build

1/1/2020303

District: 4

04-0010.05 MP64 to MP91I-65 Hart, Larue 5 main item #s.  One interchange 
done in VE200902  
[05/11]Awaiting $1.5M change 
order for PL&G

04-0015.00 
04-0016.00; 
04-0017.00; 

2/1/2013402

04-0024.00 Green River Bridge and approachesI-65 Hart Priority #1 for this part of I-65; 
consider doing VE on bridge for 
Phase II

1/1/2013404

District: 5

05-
0021.00/01/03/04
/05/10/20

Interchange ramps (2 ramps plus 
full reconst)

I-64 & I-265 Jefferson [05/11]  PL&G complete501
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05-
0048.01/10/20/30
/90

Aux lanes on I-71 and interchange 
reconst

I-265 & I-71 Jefferson05-0068.00503

05-0052.00/01/02 Interchange reconstructionI-64/Hurstbourne Jefferson Are going to let a Practical 
Solution project (~$3M) in 
2011/12 instead of full-blown 
project.

1/1/2017504

05-0159.00/10 Ramp improvementsI-64 & I-264 Jefferson505

05-0436.00 Interchange at Manslick Rd 
(KY1931)

I-264 &Manslick Rd Jefferson05-8405.00507

05-0804.00 Interchange plus slip ramp to KY22I-264 & US42 Jefferson Design study underway05-390.00506

05-8200.00/10 East Jefferson Co interchangeI-64 Jefferson502

District: 6

06-2021.00 I-471 Campbell Study done outside of VE 
program by Interstate branch of 
HD

201107

06-0014.00, .01, 
.02

KY 536 Interchange areaI-75 Boone IJR Approved 2010; DCD 
interchange; AM issues; PLG: 
12/1/11

2/1/2012601

06-0014.50 MP175.314 (KY338)to 180.106 
(US42)

I-71/I-75 Boone Combine VE study with 6-14.002/1/2012602
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06-0018.00, .01 KY 338 Interchange areaI-75& KY338 Boone IJR Approved 2010: DCD 
interchange; SPUI at US25; AM 
issues PLG 1/1/12

4/1/2012603

06-2021.00 MP 0.0 to 4.750I-471 Campbell [05/11]  Design scope being 
finalized;  goal of letting by 12/11

9/1/2011605

06-8000.10, .11, 
.20, .50

KY 20  and KY212I-275 & KY212/KY20 Boone 2 interchanges; project on hold;  
no activity

1/1/2015604

District: 7

07-0113.00 US60 to US25KY4 Fayette8/26/2011701

07-0196.XX KY34(MP0.00) to US150 
(MP21.982)

US27 Garrard, 
Lincoln

1/1/2013702

07-0251.XX MP11.96 to 15.50US25 Madison Approx 1.0 mile of 3.54 miles is 
NHS

4/1/2012703

07-0252.00 MP1.023 to 2.860KY922 Fayette1/1/2014704

07-0279.00 KY4/US60 InterchangeKY4 & US60 Fayette No funding established beyond 
design

1/1/2013705

07-0310.XX MP2.360 to MP4.827 (13.3 mi)US68 Bourbon, 
Nicholas

Inspection done on 5/5/11; 
widening 2 lane initial/ 4 lane ult.

10/1/2011706

07-0362.01 MP8.731 to MP14.843KY4 Fayette 7-8342 is scoping study07-8342.00 1/1/2017707

07-8102.XX Mtn Pkwy/KY3368 InterchangeKY9000 & KY3368 Clark10/1/2012709
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07-8506.01 I-64/Mtn Pkwy InterchangeI-64 & KY9000 Clark interchange feasibility study12/1/2012710

District: 8

08-0006.30, .01, 
.20, .10

MP55.744 to 69.00I-75 Rockcastle [05/11] 8-6.30 (MP64.5-69) final 
design complete; 8-6.10/.20 @ 
80% design

8/1/2011801

District: 9

09-0147.11, .20, 
.60

US 68 1 Mi south of Washington 
to KY11/AA Highway

US 68 Mason [09/10] Phase 1 nearly 
complete.  Phase 2 start 
unknown.

6/1/2012901

09-8310.00 I-64 Interchange (west of Grayson)I-64 & Carter 9/7/10 Planning phase.  Study 
halted in 2007.

1/1/2020902

District: 11

11-
0009.00/01/10/11
/12

MP 28.851 to 38.19I-75 Laurel [05/11]currently inactive; 
combine w/1103

1/1/20151101

11-0014.80/81 MP 20.200 to 28.851I-75 Whitley, 
Laurel

[05/11] design @ 90% but 
contract cancelled; currently 
inactive; combine w/1101

6/1/20131103

11-0140.00/10 MP37 to 44HR9006 Leslie current scope changed to be just 
small spot improvements - 
currently no VE needed.

1/1/20201104

District: 12
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12-0003.00 US23/KY3 InterchangeUS23 & KY3 Lawrence threshold may be low on $; 
currently not moving at all

1/1/20201201

12-0066.00/01/10 US23 to WV borderI-66 Pike Phase 1 complete; have ROW 
plans for small section;  no 
movement now

1/1/20131202

12-
0314.00/10/20/21
/22/26/30/31/

Oven Fork to Whitesburg Sections 
1-3 Includes tunnel

US119 Letcher design scheduled 20121/1/20141204
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